SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:45AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 848 Const Calendar Day: 316 Date: 16-Apr-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0630 1700 Break: 30min  Over Time: 2hrs
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments

[]

Clear and cool (windy)

GENERAL:

*Opened gate at the storage yard for Precision Concrete so they can prepared for the 20 second pre-pour
for the FSHCC pour at Hinge KE tomorrow. They are also performing a mockup for another part of the
bridge; see Pamela Gagnier’s diary for details.

*Email review

*Discussion with Angela Haack (CT) and Jennifer Ji (ABF) about RFI 3240 and RFI 3113R01 and which
CCO covers what work. Received a confirmation email from Jennifer later in the day with the break down.
*Extra Work Bills

*Diary work

1300 hrs 20 second pre-pour in the storage yard for the FSHCC pour tomorrow morning. All went well.
«Site visit to Hinge KE to check the forms and rebar which are ready for the pour tomorrow. All looked
acceptable.

*Site visit to Hinge AE to check the status of this location. Half of the deck plates are in position and
connected to the Trelleborgs expansion units.

*Hinge AW has all of the rebar installed. Formwork will begin shortly. Parvis Jalali is observing this
location so see his diaries for more details.

eIntermittent phone calls from ABF throughout the day.

Hinge K field work covered by Pamela Gagnier.

Hinge A field work covered by Parviz Jalali.

| accrued 2 hours of overtime covering the Contractor’s hours.
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